
Pavement Design Report - May 2006 

Rout
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CP
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Project #Project NameEnd MP

Activity Bid Date
Cost X  1000

Designer Memo #

Date 
Initial 
Final 

Status 
Dist

Bid Ready

Fiscal Yr.

AAP

LH1G SS57201C
PLH-AAP-0(012)A

SOUTH FORK BRIDGE BRIDGE REPLACEMENT 08/25/2050
$1,000

G

S. Naghshineh

Designers Comment Consultant Design

05

AVN

ND1G SL51701C

TEA AVN-0(004)A

COLDWATER PARK-FRIENDSHIP PARK CONSTRUCT PEDESTRIAN 
TRAIL

E

A. Zareh

Reviewed Initial DCR

Designers Comment Consultant Design

 

CHN

FU1G SS54201C
CM-CHN-0(022)A

RYAN RD, CITY OF CHANDLER PAVEMENT OVERLAY
$180

E

C. Obispo

Designers Comment Consultant Design

05

CHN

UN1E SS50001C
CM-TEA-CHN(18)

CONSOLIDATED CANAL/PASEO UT 3 CST MULTI USE PATH 09/01/2005
$2,112

E

K. Kiter

95% comments made.
06/16/2005
01/27/2005

05-04 LGR

Designers Comment Consultant Design

06

CHN

OH1G SS55001C
CM CHN-0(024)A

WESTERN CANAL:PRICE TO HAMILTON MULTI-USE PATH E

C. Obispo

Designers Comment Consultant Design

 

CHN

ZA1G SS57501C
CHN-0(025)A

DOBSON/CHANDLER BLVD 
IMPROVEMENT

DESIGN INTERSECTION
$570

E

S. Naghshineh

Designers Comment Consultant Design

CHN

WU1E SL45601C
TEA-CHN-0-(014)

PASEO MULTI-USE PATH UNIT1 CONST MULTI-USE PATH 06/01/2004E

K. Kiter

95% comments made.01/08/2003
02-126 LGR

Designers Comment Consultant Design

04
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CHN

ZD1F SS53901C
CM-CHN-0(021)A

56TH ST @ CHANDLER BLVD CONST RIGHT TURN LANES 04/03/2006
$208

E

K. Kiter
04/15/2004
11/13/2003

03-87 LGR

Designers Comment Consultant Design

06

CHN

ZC1F SS53401C
CM-CHN-0(020)A

ALMA SCHOOL RD @ WARNER RD INTERSECTION IMPRVMT 10/02/2006
$6,500

E

D. Harnanan
02/18/2004
09/04/2003

03-55 LGR

Designers Comment Consultant Design

06

CLD

YE1F SL45001C

TEA-CLD-0(002)P

CLARKDALE MAIN STREET CONST PED WALKWAY & 
LANDSCAPE

06/04/2004P

F. Hakari

Revised final 12/15/03

12/03/2003

03/27/2003

03-19 CDR

Designers Comment Consultant Design

04

CWD

NG1G SL50801C
TEA CWD-0(005)

N MAIN ST OCOTILLO TO WILLARD CST SIDEWALK ENH P

K. Kiter

30% review made.

Designers Comment Consultant Design

DGS

MY1G SL50101C
TEA-DGS-O(005)A

DOUGLAS PASEO MULTI USE PATH MULTI-USE PATHWAY S

K. Keita

Designers Comment Consultant Design

DGS

NC1G SL48501C
TEA-DGS-0(004)A

DOUGLAS AVE. A MULTI-USE PATH PARALLEL PARKING BAYS S

S. Naghshineh

Designers Comment Consultant Design

FLA

TY1F SL46001C
TEA-FLA-0(004)A

RAILHEAD AVE-SNOWFLAKE DR. CST MULTI-USE PATH 05/03/2004F

K. Kiter

60% comments made.

Designers Comment Consultant Design

04

GDY

OO1G SS56001C
GDY-0-417

VANBUREN @ BULLARD WASH CULVERT CONST. E

F. Hakari

Reviewed Initial DCR.

Designers Comment Consultant Design
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GDY

ZQ1F SS54401C
STP-GDY-0(009)A

YUMA RD @ BULLARD WASH CONST BOX CULVERTS 07/03/2006
$746

Y

K. Kiter

30% comments made.

Designers Comment Consultant Design

06

GDY

WM1E SS50501C
CMAQ-CM-0(  5)P

LITCHFIELD RD - INDIAN SCHOOL RD DESIGN BIKE LANES 09/25/2050
$54

E

D. Harnanan

Designers Comment Consultant Design

03

GDY

OP1G SS55801C
CM GDY-0(012)A

BULLARD AVENUE PAVE DIRT ROAD E

K. Kiter

09/20/2005
05-56 LGR

Designers Comment Consultant Design

GDY

XW1E SS50701C

GDY-0(007)

LITCHFIELD RD DESIGN FIBER OPTIC 
CONDUIT

09/25/2050

$100

E

C. Obispo

Designers Comment Consultant Design

03

GGH

YZ1G SB41601C
BR-GGH-0(007)A

GRAHAM COUNTY SAFFORD BRIDGE BRIDGE REPLACEMENT
$0

S

D. Harnanan

Designers Comment Consultant Design

GGH

NH1G SH27701C
STP GGH-0(006)A

SAFFORD-BRYCE RD.@PETERSON 
WASH

RECCST BOX CULVERT S

F. Hakari

Reviewed Initial DCR.

Designers Comment Consultant Design

GGI

NZ1E SB40001C
BR-GGI-0-(005)

ICE HOUSE CANYON WASH BR #8193 BRIDGE REPLACEMENT 12/01/2006
$98

G

S. Naghshineh

Designers Comment Consultant Design

07

GGI

NY1E SH27901C

HES-GGI-0(405)P

JESSE HAYES ROAD ROADWAY 
IMPROVEMENTS

12/01/2006

$307

G

K. Keita

Designers Comment Consultant Design

07
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GIL

XY1E SS50801C

CM*-GIL-0(010)A

CONSOLIDATED CANAL HERITAGE TRAIL MULTI-
USE PATH

08/15/2005

$1,514
K. Kiter

30% comments made.

08/21/2002

05/02/2002

02-44 LGR

Designers Comment Consultant Design

06

GIL

BV1G SS54601C
CM-GIL-0(014)A

EASTERN CANAL, BASELINE-
GUADALUPE

CONST MULTI USE PATH 12/01/2006
$550

E

K. Kiter

Designers Comment Consultant Design

06

GIL

OR1G SS54801C

CM-GIL-0(013)A

EASTERN CANAL (ELLIOT TO WARNER) CONSTRUCT MULTI-USE 
PATH

06/02/2008

$500

E

F. Hakari

Designers Comment Consultant Design

08

GIL

NX1H SS60901C

CM-GIL-0(018)A

WESTERN-POWERLINE TRL PHASE 2 CONSTRUCT MULTI USE 
PATH

08/01/2007

$156

E

S. Naghshineh

Designers Comment Consultant Design

08

GIL

OS1G SS54701C

CM-GIL-0(012)A

EASTERN CANAL (GUADALUPE-
ELLIOT)

CONSTRUCT MULTI-USE 
PATH

06/01/2007

$636

E

F. Hakari

Designers Comment Consultant Design

07

GIL

NY1H SS61001C

CM-GIL-0(019)A

WESTERN- POWERLINE TRL (PH 3) CONSTRUCT MULTI-USE 
PATH

08/01/2007

$156

E

S. Naghshineh

Designers Comment Consultant Design

08

GIL

TT1F SL50701C
TEA-GIL-0(011)A

POWERLINE TRAIL MULTI-USE PATH CONST MULTI-USE PATH 09/25/2050
$592

E

A. Zareh

Reviewed Final DCR.

Designers Comment Consultant Design

05
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GLN

XJ1G SS58601C
CM-GLN-0(029)A

59TH AVE, OLIVE TO MTN VIEW ROAD ADD TURNING LANES 10/02/2006
$917

E

D. Segerman

Designers Comment Consultant Design

07

GLN

WL1E SS50201C
CMAQ-CM-0( 23)P

GLENDALE AVE. 99TH-103RD AVE. BIKE ROUTE 01/04/2005E

D. Segerman

95% comments made.

Designers Comment Consultant Design

05

 

GLN

FX1H SH43001C
STP-GLN-0(016)A

BETHANY HOME RD, 59TH - 67TH AVES INSTALL MDN/ST LIGHTS
$528

E

A. Zareh

Designers Comment Consultant Design

ITO

IJ1B SL40201C
TEA-ITO-0(  1)P

MISSION PLAZA RECONSTRUCT ROADWAY 09/30/1999
$485

T

D. Harnanan

Designers Comment Consultant Design

KNG

NE1G SL52001C

TEA KNG-0(007)A

2ND AVE: MONROE ST-FILLMORE ST CONSTRUCT AND 
LANDSCAPE

K

F. Hakari

Designers Comment Consultant Design

MES

ZB1F SS54301C

CM-MES-0(025)A

BROADWAY RD, CENTER - RECKER DESIGN TRAFFIC CNTRL 
CTR

09/01/2005

$297

E

A. Zareh

Designers Comment Consultant Design

06

MES

MM1G SS51501C
CM-MES-0(023)A

CONSOLIDATED CANAL  PHASE 3 CNSTR MLTI-USE PATH 08/25/2050E

C. Obispo

Designers Comment Consultant Design

MES

YA1E SS48503C
MES-0(020)P

SOUTH CANAL DESIGN MULTI-USE PATH 09/25/2050
$220

E

K. Keita

Designers Comment Consultant Design

03
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MES

TW1F SL46401C

TEA-MES-0(021)A

CNSLDATED CANAL  E 8TH ST-
LINDSEY

DSGN & CONST MULTI-USE 
PATHWAY

06/01/2005E

K. Kiter

95% comments made.

Designers Comment Consultant Design

05

MES

SU1F SS48501C
CM-MES-0(020)A

SOUTH CANAL DESIGN MULTI-USE PATH 07/03/2006
$1,652

E

K. Kiter

Designers Comment Consultant Design

06

MMA

OA1E SS49001C

CM-GDY-0(002)A

RAINBOW VALLEY ROAD URBAN COLLECTOR 
STREET

09/25/2050

$300

E

D. Harnanan
01/02/2003

06/12/2002

02-62 LGR

Designers Comment Consultant Design

03

 

NOG

PB1G SL52301C

TEA-NOG-0(005)

TERRACE AVE FROM I-19 TO BORDER SIDEWALK & LNDSCAPE 
IMPROVMNTS

T

F. Hakari

Designers Comment Consultant Design

NOG

MT1G SL45101C

TEA-NOG-0(003)A

MORLEY AVE, DOWNTOWN NOGALES STREETSCAPE 
ENHANCEMENTS

T

F. Hakari

Designers Comment Consultant Design

06

ORV

SQ1F SH28101C

HES-ORV-0(007)A

CALLE CONCORDIA CONST SAFETY 
IMPROVEMENTS

02/01/2006

$659

T

D. Segerman

Designers Comment Consultant Design

05

PEO

SS1F SS52501C

CM-PEO-0(005)A

83RD AVE. AT UNION HILLS DR. INTERSECTION 
IMPROVMENTS

01/01/2005E

K. Keita
04/28/2004 04-31 CDR

Designers Comment Consultant Design

05
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PEO

XV1E SS51001C

CM*-PEO-0(003)A

NEW RIVER TRAIL (NORTHERN-
GRAND)

CONSTRUCT MULTI-USE 
PATH

04/03/2006

$1,139

E

S. Naghshineh

Designers Comment Consultant Design

06

PEO

MW1G SS55901C
CM-PEO-0(004)A

CAREFREE HWY LK PLSNT/BRDS CNL PAVING DIRT ROADS 09/01/2006
$807

E

C. Obispo

Designers Comment Consultant Design

07

PEO

SR1F SS52401C

CM-PEO-0(005)A

83RD AVE & THUNDERBIRD RD INTERSECTION 
IMPROVEMENTS

08/01/2006

$1,500

E

D. Segerman
08/11/2004

06/12/2003

03-41 LGR

Designers Comment Consultant Design

07

 

PEO

LC1H SS60301C

CM-PEO-0(009)A

91ST AVE & OLIVE AVE INTERSECTION 
IMPROVEMENTS

E

S. Naghshineh

Designers Comment Consultant Design

PPM

VX1F SL48601C

TEA MRN-0(13)

SANTA CRUZ RIVER PATH, PH II CONSTRUCT MULTI USE 
PATH

04/01/2004

$499

T

K. Kiter

95% comments made.

Designers Comment Consultant Design

04

PPM

VY1F SL47501C

TEA MRN-0(12)

SANTA CRUZ RIVER PATH, PH I CONSTRUCT SHARED 
PATHWAY

04/01/2004

$499

T

K. Kiter

95% comments made.

Designers Comment Consultant Design

04

PPN

AH1B SB36601C
BR-PPN-0( 27)P

CHRISTENSEN ROAD BRIDGE #8211 BRIDGE REPLACEMENT 10/02/2006
$201

T

R. Weaver

Designers Comment Consultant Design

06
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PPN

YR1E SL49601C
TEA PPM-0(155)

3RD ST & ALVERNON WAY, BIKE PATH BIKE PATH, ENHANCEMENT 12/01/2003T

K. Keita

Designers Comment Consultant Design

04

PPN

ZN1E SB41001C
BR-PPN-0-(169)

KELVIN BRIDGE - #8441 BRIDGE REPLACEMENT 12/01/2006
$1,317

T

F. Hakari

Designers Comment Consultant Design

07

PRV

NF1G SL51601C
TEA PRV-0(003)

LAKE VALLEY RD-MT. VALLEY PARK CONSTRUC/MULTI USE P

K. Kiter

30% comments made.

Designers Comment Consultant Design

SAF

VF1F SH28601C

STP-SAF-0(003)A

20TH AVENUE & 8TH STREET INTERSECTION 
IMPROVEMENTS

08/15/2005S

C. Obispo
08/10/2005

08/09/2005

05-35 LGR

Designers Comment Consultant Design

06

SAF

MU1G SL47801C

TEA SAF 0(001)A

DISCOVERY PARK MULTI-USE PATH, 
PHASE II

CONSTRUCT MULTI-USE 
PATH

S

A. Zareh

WITH SL48102C

Designers Comment Consultant Design

SAF

MV1G SL48101C

TEA SAF 0(002)A

GLENN MEADOWS PARK MULTI-USE 
PATH, PH III

CONSTRUCT MULTI-USE 
PATH

S

D. Segerman

WITH SL47802C

Designers Comment Consultant Design

SCT

XH1E SS49901C
CM-SCT-0(012)

PIMA RD MULTI-USE PATH CONT MULTI-USE PATH 11/15/2005E

D. Harnanan

Designers Comment Consultant Design

06

SCT

GL1A SL39401C
TEA SCT-0-(008)A

DOWNTOWN WATERFRONT BRIDGE CNST MULTI-USE PATH 08/25/1997E

S. Naghshineh

Designers Comment Consultant Design
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SLS

ZS1E SS48201C
CBI-SLS-0(1)P

SAN LUIS PORT OF ENTRY CST IMP ACC & EGRESS 04/03/2006
$1,000

Y

F. Hakari

95% review comments made.
01/28/2004
06/17/2003

03-38 LGR

Designers Comment Consultant Design

06

SLW

NJ1G SL50001C
TEA SLW-0(002)

TIMBER MESA MULTI-USE PATH CNST MULTI-USE PATH G

K. Keita

Designers Comment Consultant Design

SVS

UC1F SL48901C
TEA-SVS-0(005)A

SIERRA VISTA - BUFFALO SOLDIER CONST MULTI-USE PATH 12/01/2003
$577

S

K. Kiter

60% comments made.

Designers Comment Consultant Design

04

 

SVS

JF1H SL55201C

TEA-SVS-0(006)A

BUFFALO TRAIL SR92 - CHEROKEE 
AVE

MULTI-USE PATH AND 
LANDSCAPING

S

K. Kiter

IPA review comments made.

Designers Comment Consultant Design

TUC

XA1F SL50201C

TEA TUC-0(051)

4TH AVE STREETSCAPE 
ENHANCEMENT

LANDSCAPE, LIGHTING & 
ARTWORK

01/03/2004

$344

T

A. Zareh

Designers Comment Consultant Design

04

TUC

MX1G SL53301C
TEA TUC-0(067)A

TYNDALL, UNIVERSITY BLVD-6TH T

S. Naghshineh

Designers Comment Consultant Design

WIN

ZN1G SL55101C
TEA WIN-0(008)A

RT 66 RENAISSANCE PHASE 2 CONSTRUCTION
$500

H

D. Segerman

Designers Comment Consultant Design

YUM

XH1F SL48301C

TEA-YUM-0(006)P

YUMA TRAFFIC SAFETY VILLAGE PEDESTRIAN / BIKE 
SAFETY

06/02/2003Y

A. Zareh

Designers Comment Consultant Design

03
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YUM

XG1F SL47101C

TEA-YUM-0(005)P

EAST MAIN CANAL MULTI USE PATH 
32ND-24TH

CONSTRUCT PATH AND 
LANDSCAPE

01/02/2005Y

K. Kiter
02/23/2005 05-08 LGR

Designers Comment Consultant Design

05

YUM

TG1B SL41201C

TEA YUM-0(003)A

20TH ST, AVE C - EAST MAIN CANAL CONSTRUCT MULTI-USE 
PATH

12/01/2003Y

K. Kiter

95% comments made.

04/09/1998

08/21/1997

97-58 LGR

Designers Comment Consultant Design

04

YUM

XK1G SL53601C
TEA YUM-0(009)A

YUMA GATEWAY PARK CNST PTHWY/LANDSCPNG Y

D Harnanan

Designers Comment Consultant Design

YUM

NI1G SL53501C
TEA YUM-0(008)

MAIN ST.,GISS PARKWAY-FIRST CONSTRUCTION Y

D. Harnanan

Designers Comment Consultant Design

YUM

KL1G SL51801C

TEA YUM-0(007)

EAST MAIN CANAL-32ST TO 40ST MULTI-USE PATH & 
LANDSCAPE

Y

K. Kiter
02/23/2005

02/19/2004

04-09 LGR

Designers Comment Consultant Design

YYU

PZ1G SB41501C
BR YYU-0(031)

OLD US 80 BRIDGE OVER DRY WASH BRIDGE REPLACEMENT Y

D. Segerman

Designers Comment Consultant Design

YYU

KZ1F SH28201C

HES -YYU-0(29)A

COUNTY 8TH STREET & SOMERTON 
AVE.

INTERSECTION 
IMPROVEMENTS

09/01/2004Y

D. Segerman

Designers Comment Consultant Design

05
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YYU

NB1G SB41401C
BR YYU-0(032)A

AVE 21 E OVER SALINITY CANAL BRIDGE REPLACEMENT Y

C. Obispo

Designers Comment Consultant Design

YYV

QA1G SL54801C
TEA YYV-0(024)

WAGONER RD HASSAYAMPA BRIDGE RECONSTRUCT BRIDGE P

K. Kiter

Designers Comment Consultant Design

8  29.00 TP1C H524001C
008-A

ADONDE - ROLL TI
37.06

RR AC &  ARFC 10/06/2006
$0

Y

J. Demaree

TBD FY 0802/08/2006
05-70

Designers Comment

09/01/06
07

8  55.90 FR1C H206001C
008-A(004)

MOHAWK REST AREA CONSTRUCT REST AREA 04/03/2006
$9,500

Y

K. Kiter

Addendum#1 2/19/04
08/14/2003
07/14/2003

03-44

Designers Comment

04/25/2050
06

8 72.00 TQ1C H524101C

008-A

AZTEC - COUNTY LINE

82

RR (4"TL, 3"PL)+ 2" 
ARAC+ARFC

09/01/2006

$8,143

Y

K. Keita

Designers Comment

08/01/06
07

10 3.00 NN1F H616101C
010-A

EHRENBERG PORT OF ENTRY ADD TRUCK PARKING Y

D Harnanan

Designers Comment

10 105.00 FM1H H683801C
I 010-A

I-10/DESERT CREEK TI Y

K. Keita

Designers Comment

10  113.00 JH1H H687701C
010-B-204

SR 85- SR 303 L
125

E

J. Bari

Designers Comment
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Bid Ready

Fiscal Yr.
10 116.00 QU1E H554901C

I-010-B-502

I-10, WATSON RD

0

ADD RAMPS (JPA 
W/DEVELOPER)

02/25/2050

$2,200

E

K. Keita
02/28/2002

01/07/2002

01-114 CDR

Designers Comment

02

10 119.00 JJ1E H544901C

I-010-B-501

AIRPORT RD TI

0

CST NEW TI (JPA 
W/DEVELOPER)

02/25/2050

$12,000

E

K. Keita
12/18/2001 01-73 CDR

Designers Comment

02

10  125.00 JI1H H687901C
010-B

SR303L-SR101L MEDIAN WIDENING
134

E

J. Bari

Designers Comment

10 127.70 YJ1G H678001C

IM 010-B(007)

BULLARD AVE TI CST RAMPS, XROADS, 
SIGNALS
$6,000

E

K. Keita

Consultant Design

03/02/2006 05-66 CDR

Designers Comment

10 129.00 DA1G H651001C
010-B-508

DYSART ROAD TI TI IMPROVEMENT E

K. Keita

Consultant Design

Designers Comment

05

10 139.00 WS1G H669101C
010-B

I-10, 51ST AVE TRAFFIC IMPROVEMENTS E

K. Keita

Consultant Design

Designers Comment

10 140.00 RO1G H668901C
010-B

I-10 AT 43RD AVENUE E

K. Keita

Consultant Design

Designers Comment

Monday, May 08, 2006 Page  12



Rout
City

Beg MP
CP

Tracs 
Project #Project NameEnd MP

Activity Bid Date
Cost X  1000

Designer Memo #

Date 
Initial 
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Fiscal Yr.
10 160.00 PI1F H662701C

STP  010-C(009)

I-10 / RAY ROAD  TI

160.5

CONSTRUCT TI 
IMPROVEMENTS

E

K. Keita

Consultant Design

03/10/2006 05-69 CDR

Designers Comment

10  188.00 ML1H H690501C
010-C

VAL VISTA TI
188.1

E

R. Weaver

Consultant Design

Designers Comment

10 199.00 ET1G H653001C
010-D

JCT I-8 TO PICACHO PEAK WIDEN TO 6 LANES T

D. Segerman

Designers Comment

10 232.00 MN1F H612901C
I   010-D-506

PINAL AIR PK TO CORTARO-WB FR POLYMER SEAL COAT 05/24/2005T

D. Harnanan

H613001C and H613101C
02/09/2005 05-09

Designers Comment

05

10  232.40 ZZ1F H458203C

NH 010-D(014)N

PINAL AIR PARK ROAD - MARANA TI CONSTRUCT WIDENING & 
STRUCTURE

05/25/2050

$13,305

T

D Harnanan

Designers Comment

04/25/2050
06

10  233.00 MC1H H698001C
010-D

I-10 TORTOLITA TI
233

CONSTRUCT TI T

D. Harnanan

Designers Comment

10 236.00 VC1E H583801C

010-D

I-10, TWIN PEAKS (LINDA VISTA TI) CST TI (PER LETTER OF 
INTENT)

05/25/2050

$28,000

T

K. Keita

Designers Comment

04/25/2050
06

10 236.40 ZG1D H458201C
AC 010-D(007)N

MARARNA TI-CORTARO TI MAINLINE WIDENING 06/11/2004
$19,532

T

K. Keita

03/09/2004
04-05 CDR

Designers Comment

04
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Designer Memo #

Date 
Initial 
Final 

Status 
Dist

Bid Ready

Fiscal Yr.
10 252.80 EM1G H624101C

010-D

RUTHRAUFF RD - PRINCE RD CONST MAINLINE 
WIDENING  8 LN

07/01/2008

$35,000

T

D. Harnanan

Consultant Design

Designers Comment

06/02/08
09

10  254.30 YW1F H643401C

NH 010-D(011)

PRINCE ROAD - 29TH STREET RECONSTRUCT & WIDEN 
ROADWAY

04/21/2006

$124,413

T

A. Zareh

Consultant Design08/08/2005

05-37 CDR

Designers Comment

12/09/2005
06

10 254.40 KU1E H579901C

010-D-(  8)

PRINCE ROAD - GRANT ROAD RECONSTRUCT & WIDEN 
TO 8 LNS

09/25/2050

$22,413

T

K. Keita

Suspended see H643401C

03/04/2002

01/14/2002

01-86

Designers Comment

03

10  256.50 KV1E H620201C

010-D

GRANT ROAD - ST MARY'S RECONSTRUCT & WIDEN 
TO 8 LANES

09/25/2050

$20,000

T

K. Keita

Suspended see H643401C02/05/2004

03-73 CDR

Designers Comment

05

10  261.00 OP1E H634801C

010-E(008)A

6TH AVE TI SIDEWALKS AND ARTISTIC 
FENCING

04/11/2006

$350

T

D. Segerman

Consultant Design

Designers Comment

03/07/2006
06

10  288.40 3WSP H239001C
010-E

CIENEGA CREEK - MARSH STATION 
PH1290.5

CONSTRUCT TI 08/03/2006
$3,700

S

J. Demaree

Consultant Design
06-06 CDR

Designers Comment Draft report received 02/16/2006.

07/03/06
07

10 288.60 AR1B H239101C
10-5-(068)N

PANTANO RR UP/CIENEGA CREEK 
SECT

CONSTRUCT STRUCTURE 05/25/2050
$7,100

S

A. Zareh
01/29/2003 03-08

Designers Comment

04/25/2050
07
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Initial 
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Bid Ready

Fiscal Yr.
10 301.00 CN1G H650401C

010-E
I-10, MP 301.1 - SR-90 TI CLIMBING LANE S

C. Obispo

Designers Comment

10  303.00 AA1G H637001C
010-F(006)A

BENSON BYPASS AR ACFC OVERLAY 07/03/2006
$0

S

D Harnanan

Consultant Design

Designers Comment

06/05/06
07

10  307.00 FA1H H682201C
010-F

E BENSON - JOHNSON RD (EB)
321.1

RR 5" TL, 3" PL & ARFC
$5

S

R. Weaver

Consultant Design

Designers Comment

10 328.00 MS1F H613401C
IM 010-F(004)A

RED BIRD HILLS - WEST WILLCOX TI
336.2

RR(4" TL, 3" PL) + 1/2" ARFC 09/25/2050
$3,080

S

C. Obispo
07/27/2004
04/19/2004

04-27

Designers Comment

05

10 340.23 EK1E H545501C
IM* 010-F(002)

FORT GRANT ROAD TI
340.95

RECONSTRUCT TI 04/01/2005S

A. Zareh
01/31/2005
08/03/2004

04-37

Designers Comment

05

15 9.00 XQ1F H638701C

015-A

FARM ROAD TI CONSTRUCT NEW 
UNDERPASS

05/25/2050

$2,900

F

D. Harnanan

Designers Comment

04/25/2050
10

15 11.00 CW1H H638702C
015-A

I 15, DESERT SPRINGS (GRD SEP) F

D Harnanan

Designers Comment

17  194.00 FH1H H683001C
017-A

16TH STREET - BUCKEYE CURVE
200

RR 1" ARFC 01/01/2007
$5

E

F. Hakari

Designers Comment
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Bid Ready
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17 198.80 MT1F H613501C

IM 017-A(014)A

BUCKEYE CURVE - THOMAS RD

199.9

RR 1"ARFC + REPAIR 
JOINTS

09/25/2050

$1,530

E

K. Keita
06/16/2004

02/24/2004

03-90

Designers Comment

05

17  209.90 PO1F H644001C

CM  017-A(026)A

CACTUS ROAD CONSTRUCT DUAL LEFT 
TURN LANES

09/01/2005

$4,400

E

F. Hakari
04/20/2005

12/16/2004

04-24

Designers Comment

06

17 210.00 HI1G H660201C

IM  017-A(016)

I-17, GREENWAY - THUNDERBIRD

211.1

CONST PUMP STATION 
RENOVATIONS

E

D. Segerman

Consultant Design

03/08/2006

12/06/2005

05-67 CDR

Designers Comment

17  215.00 RD1E H516201C
017-A

SR 101L - CAREFREE HWY (SR 74) RECONSTRUCT & WIDEN 05/25/2050
$154,000

E

F. Hakari

Designers Comment

04/25/2050
07

17  215.00 JB1H H688201C

RAM 017-A

I-17, SR101L TO CAREFREE HIGHWAY

215

HIGHWAY WIDENING 
DESIGN

E

F. Hakari

Consultant Design

Designers Comment

17 218.50 NQ1F H617801C
NH-017-A(018)

I-17 AT JOMAX ROAD
220.5

CONSTRUCT NEW TI
$14,800

E

D. Segerman

Consultant Design04/20/2006
06-20 CDR

Designers Comment

17  224.00 QD1C H516101C
017-A

SR 74 TI, CAREFREE HIGHWAY RECONSTRUCT TI 05/25/2050
$7,700

E

D. Harnanan

Designers Comment

04/25/2050
07
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Bid Ready
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17 245.00 AC1G H636801C

017-B
BLACK CANYON HILL - SB P

F. Hakari

Designers Comment

17  251.90 HE1B H415301C
NH-17-1-(345)

SUNSET POINT REST AREA
252

REHAB REST AREA 05/25/2050
$3,600

P

K. Kiter
03/17/2006 06-07

Designers Comment

04/25/2050
07

17 254.00 YI1F H595901C
STP-017-B(003)A

I-17 SB @ MP 254.0 - MP261.1 ROADWAY REALIGNMENT P

A. Zareh

Designers Comment

17 263.00 OZ1E H584501C
IM 017-B(006)

CORDES JCT-ORME RD. TI RR + 1/2" AR-ACFC 12/08/2004
$3,843

P

D. Harnanan
11/13/2003
05/29/2003

03-12

Designers Comment

05

17  263.00 GM1C H426901C
17-2(    )

CORDES JCT TI
264

RECONSTRUCT TI 07/02/2007
$18,980

P

J. Demaree

Designers Comment

04/05/07
08

17  286.00 EX1H H682001C

017-B

GENERAL CROOK TR TI-
MCGUIREVILLE TI (SB)

293

RR 4" TL, 3" PL&2" AC &1/2" 
FC
$5

P

F. Hakari

Designers Comment

17  287.00 MO1G H651901C
017-B-306

VERDE RIVER BRIDGE SB #505 DECK REHABILITAION 06/02/2006
$2,531

P

C. Obispo

Consultant Design
02/13/2006
11/21/2005

05-54 CDR

Designers Comment

05/05/06
06

17 293.00 GN1C H412301C
017-B

MCGUIREVILLE TI
294

RECONSTRUCT TI 09/25/2050
$0

P

J. Demaree

Consultant Design

Designers Comment

07
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Bid Ready

Fiscal Yr.
17  299.00 MU1F H613601C

IM 017-B(008)
YAVAPAI COUNTY - JCT SR 179  (SB) RR (4"TL, 3"PL) + RR ARFC 01/05/2007

$3,911
F

K. Keita

02/14/2005
04-63

Designers Comment

12/06/06
07

17  322.00 RE1E H630101C

017-B

MUNDS PARK TI DESIGN TRAFFIC 
INTERCHANGE

06/25/2050

$600

F

J. Demaree

Consultant Design

Designers Comment

05/25/2050
07

19  0.00 AE1G H636701C

019-A(012)

INTERNATIONAL BORDER - JCT B-19

6

RR(4"TL,2"PL)& 2"AC & 1/2 
ARFC

05/25/2050

$7,199

T

F. Hakari
02/23/2006

10/04/2004

04-55

Designers Comment

04/25/2050
07

19 4.90 QG1C H512701C
019-A

COUNTRY CLUB RD TO RUBY ROAD DESIGN FRONTAGE RD 06/25/2050
$500

T

D Harnanan

Designers Comment

05/25/2050
06

19 6.00 WI1B H480301C
IM   19-1-(131)

JCT B19 - PALO PARADO R&R, ARFC
$8,634

T

C. Obispo

Designers Comment

19 58.70 QK1C H510501C
STP 019-A(014)

VALENCIA RD - AJO WAY (JCT SR 86) WIDEN ROADWAY 05/25/2050
$11,500

T

K. Keita

Designers Comment

04/25/2050
07

19 59.70 HG1G H659501C
I 019-A-511

I-19, MP 59.70-MP 60.01
60.01

MILL & REPLACE ARFC 03/01/2006
$912

T

A. Zareh
11/23/2005
07/13/2005

05-19

Designers Comment

06

19  63.00 VU1F H619101C

019-A(011)A

JCT I-19, I-10 AT MP 63.0 PATHWAYS AND 
LANDSCAPE

02/25/2050

$600

T

D. Segerman

Consultant Design

Designers Comment

05
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Bid Ready
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19 B 2.90 MV1F H613701C

STP B19-A(003)
JCT SR189  MARIPOSA RD - JCT I-19

5.7
RR 3" + ARFC 05/25/2050
$2,500

T

R. Weaver

TBD FY 06
12/06/2004
12/22/2003

03-82

Designers Comment

04/25/2050
06

40  3.00 MT1C H506404C
040-A

NEEDLE MOUNTAIN REST AREA
0

CONSTRUCT REST AREA 11/03/2006
$7,000

K

K. Kiter

60% review comments made.
10/31/2005
07/11/2005

05-15

Designers Comment

12/01/06
07

40  8.00 EX1G H656901C

040-A

LAKE HAVASU TI - WALNUT CREEK, 
WB

RR 5" TL & 3" PL & 2" AC 
ARFC

10/05/2007K

F. Hakari

Designers Comment

09/07/07
08

40  52.00 CA1F H605201C
TEA-040-A(007)A

I-40,STOCKTON HILL RD-HARRISON ST MULTI-USE PATHWAY 06/09/2006
$424

K

K. Kiter

100% comments made.

Designers Comment

05/12/06
06

40  74.50 FG1H H682401C

I 040-B

PEACOCK WASH-SILVER SPRNGS RD 
TI-EB

79.5

RR5"TL & 3"TL & 2"AC & 
ARFC
$5

K

F. Hakari

Designers Comment

40 83.00 CX1H H676001C
040-B

I-40 WILLOW CREEK BRIDGES BRIDGE REPAIR K

A. Zareh

Designers Comment

40 102.00 PY1E H574201C

040-B

CROSS MT-JOLLY RD UPGRADE EXIST 
ROCKFALL BARRIER

K

K. Kiter

Not Programmed

Designers Comment

40 160.00 CI1G H649201C
040-C

CITY OF WILLIAMS SURFACING PROJECT F

K. Kiter

Designers Comment
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Bid Ready

Fiscal Yr.
40  190.90 EZ1G H657101C

040-C

RIORDAN TO US 89A

195

MILL/REPLACE W/AR-
AC/AR-ACFC

09/25/2050

$3,538

F

J. Demaree

Combined with H636601C

10/27/2005

09/09/2005

05-47

Designers Comment

09/25/2050
06

40  195.00 AF1G H636601C

040-D(019)

JCT. I-17 - EAST FLAGSTAFF TI

201

MILL/REPLACE W/AR-
AC/AR-ACFC

03/16/2006

$12,491

F

J. Demaree

Combined with H657101C

09/21/2005

02/23/2005

05-02

Designers Comment

01/06/2006
06

40  197.00 CY1H H679101C
STP B40-D(001)

SWITZER CANYON-FANNING RR 2 1/2" ARAC 01/09/2006
$3,125

F

D. Segerman
10/18/2005
07/28/2005

05-34

Designers Comment

12/05/2005
06

40 197.40 LA1E H576801C

BR 040-D(013)N

RIO DE FLAG BRIDGE EB & WB BRIDGE REPL STR #1265 & 
1266

03/31/2004

$10,764

F

D. Harnanan
04/28/2004

03/31/2004

03-32

Designers Comment

04

40 201.00 QL1C H510601C

AC* 089-C(002)B

EAST FLAGSTAFF TI RECONST TRAFFIC 
INTERSECTION

07/01/2005F

D. Harnanan

Project bid as 089 MP 418

Designers Comment

06

40 201.00 MW1F H613801C
IM 040-D(014)

MP 201 TO WALNUT CANYON TI
205.2

RR 3.5" AR + ARFC 12/09/2004F

A. Zareh
05/25/2004
01/27/2004

04-01

Designers Comment

05

40  205.00 EM1E H545701C

IM 040-D(018)

WALNUT CANYON (WB)

208.8

RECST RDY (VERTICLE 
CURVES)

05/25/2050

$5,200

F

J. Demaree

Designers Comment

04/25/2050
08

Monday, May 08, 2006 Page  20



Rout
City

Beg MP
CP

Tracs 
Project #Project NameEnd MP

Activity Bid Date
Cost X  1000

Designer Memo #
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Bid Ready

Fiscal Yr.
40 235.00 LQ1B H210701C

IM  40-4(156)A
METEOR CRATER REST AREA CONSTRUCT REST AREA 11/10/2004

$3,500
H

A. Zareh
01/22/2003 03-03

Designers Comment

05

40 239.00 FB1G H657001C

040-D

DENNISON TO COUNTY LINE

239

RR 4" TL  2" PL & 2" AC & 
ARFC

H

D. Segerman

Designers Comment

40 253.20 ZW1D H458401C
IM 040-D(015)N

NORTH PARK TI
254.17

RECONSTRUCT TI 04/01/2005
$12,000

H

D. Harnanan

95% review 12/30/04
05/19/2005
11/22/2004

04-68

Designers Comment

05

40 330.60 BN1C H636501C
IM-040-E(200)A

MCCARRELL TI - QUERINO
342.25

MILL & REPLACE + ARFC 04/28/2006
$15,032

H

D Harnanan

TBD FY 07
03/24/2006 06-05

Designers Comment

06

40 340.00 ZY1D H552601C
040-E(001)

SANDERS PORT OF ENTRY
0

RECONSTRUCT POE 05/25/2050
$12,000

H

D. Harnanan

Designers Comment

04/25/2050
07

40 342.20 MX1F H613901C

IM 040-E(003)B

QUERINO-HAWTHORNE

353.9

RR(5" TL& 4"PL)+2" AC + 
ARFC

05/02/2005H

F. Hakari
01/20/2005

09/15/2004

04-51

Designers Comment

05

40 B 52.00 SJ1F H616901C

A(001)A

KINGMAN POWERHOUSE 
FOOTBRIDGE

CONSTRUCT PEDESTRIAN 
BRIDGE

06/09/2006

$50

K

K. Kiter

Designers Comment

05/12/06
06

40 B 193.20 FA1G H657201C
B40-D

PINE SPRINGS TO SWITZER CANYON
197.2

RR 3" & ARFC 01/05/2007
$2,765

F

D. Segerman

04/21/2006
06-12

Designers Comment

12/01/06
07

Monday, May 08, 2006 Page  21



Rout
City

Beg MP
CP

Tracs 
Project #Project NameEnd MP

Activity Bid Date
Cost X  1000

Designer Memo #

Date 
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Status 
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Bid Ready

Fiscal Yr.
40 B 287.60 OE1F H581701C

STP B-40-G(001)A
NAVAJO BLVD., MIDTOWN-E.TI

289.8
WIDEN, DRN, C&G & SWLK 04/01/2005
$6,582

H

A. Zareh
06/04/2004
01/05/2004

03-60

Designers Comment

05

51 0.60 AB1E H610001C
AC NH 051-A(003)

JCT I-10 - SHEA BLVD
5.6

CONSTRUCT HOV LANES 07/01/2002
$24,750

E

D. Harnanan

Revised final 10/15/2002
05/08/2002 02-13 CDR

Designers Comment Consultant Design

03

51  10.00 CF1H H647901C
051-A

SHEA BLVD TO JCT 101 (PIMA)
16.5

DESIGN HOV LANES E

K. Keita

Designers Comment

60  31.00 AH1G H636401C

060-A

JCT I-10 - REIFIA CROSSING PAVEMENT 
PRESERVATION

05/25/2050

$0

Y

K. Keita

Designers Comment

04/25/2050
09

60  49.60 PC1E H584801C
060-A

HOPE - WENDEN
62.5

3" COLD RECYCLE + ARFC 06/01/2006
$3,728

P

F. Hakari
08/08/2005
04/20/2005

05-21

Designers Comment

04/07/06
06

60  85.00 FC1G H657301C
060-A

AGUILA TO WICKENBURG
107.5

ARFC (FULL WIDTH) 07/03/2006E

J. Demaree
03/16/2006
10/26/2005

05-62

Designers Comment Final Design Report will be issued when this project is programmed. If the project should change we would be able to correct in the Final Design Report.

06/02/06
07

60  110.60 MW1H H700601C

060-B

US 60 MP 110.6 TO MP 111.13

111.1

RESTORATION/REHAB/RES
URFACE

E

C. Obispo
01/31/2006 06-04

Designers Comment

60  111.00 SI1F H595801C
060-B(004)A

US-60, WICKENBURG CONST TURN LANES 06/05/2006
$4,868

E

C. Obispo
08/10/2005
02/19/2004

02-78

Designers Comment

05/01/06
06
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60  149.00 DP1H H669001C

060-B
99TH AVE - 83RD AVE

150.6
ROADWAY WIDENING
$3

E

K. Keita

Designers Comment

60  150.50 BJ1G H590001C

CM* 060-B(001)A

83RD AVE & PEORIA DES & CST AT-GRADE PED 
XING

09/01/2005

$1,247

E

K. Kiter

95% review comments made.

Designers Comment

06

60  152.00 AG1G H636301C
NH 060-B(012)A

71ST AVE-GRAND CANAL BRIDGE SURFACE IMPROVEMENTS 11/24/2005
$4,036

E

K. Keita
08/12/2005
05/24/2005

05-14

Designers Comment

04/25/2050
06

60 155.00 LG1E H561001C
RAM   060-B-507

59TH AVE AND GLENDALE STRUCTURE 09/16/2004E

K. Keita

10/07/2003
02-114 CDR

Designers Comment

05

60 177.00 DX1C H452501C
F 022-3

I-10-POWER ROAD HOV E

K. Keita

Designers Comment

60 182.00 RM1E H664901C
AC* 060-C(013)B

GILBERT - POWER CNST HOV/SOV LANES 05/25/2050E

K. Keita

Designers Comment

06

60  185.00 ZP1G H676901C

060-C

GREENFIELD RD AT US60 TI

185

WIDENING GREENFIELD 
ROAD

E

K. Keita

Designers Comment

60 186.00 HS1H H670201C

060-C

HIGLEY RD TI CONSTRUCT DUAL LEFT 
TURN LANES

E

K. Keita
04/19/2006

03/20/2006

06-02

Designers Comment
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60 212.20 ZN1B H466203C

060-D

FLORENCE JCT - PICKET POST, PH I RECONSTRUCT ROADWAY 
(WIDENING)

09/25/2050

$37,000

G

D Harnanan

Designers Comment

06

60  220.00 GA1H H684501C
060-D-508

BOYCE THOMPSON STATE PARK
220.1

CONSTRUCT ROADS
$800

G

C. Obispo

Designers Comment

60  236.20 MY1F H614001C
060-D-

COUNTY LINE - PINTO VALLEY RR 3" + ARFC 05/25/2050
$6,483

G

C. Obispo

Consultant Design

Designers Comment

04/25/2050
07

60  244.00 HR1G H659001C

TEA 060-D(010)

US-60, MIAMI SIDEWALK ROADWAY 
IMPROVEMENTS

01/20/2006

$244

G

D. Segerman

Consultant Design

Designers Comment

11/28/2005
06

60 246.80 DG1F H609201C
TEA 060-D(012)A

RUSSELL RD - RAGUS RD
247.3

NEW SIDEWALK 05/25/2050
$800

G

K. Kiter

Designers Comment

04/25/2050

60 278.00 FD1G H657401C
060-E

TIMBER MT TO SENECA RR 3" & ARFC G

K. Keita

Designers Comment

60 336.00 MK1F H611601C
060-F

RESERVATION BOUNDARY-JCT SR 260 WIDEN FROM 2 - 5 LANES S

J. Demaree

Designers Comment

60  339.70 EE1H H681601C
060-E

JCT US60/SR 260-US MP 343
342.9

DESIGN 01/09/2006
$5

G

S. Naghshineh

11/23/2005
05-52

Designers Comment

12/05/2005
06
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60  341.70 ZP1B H466301C

026-2
SHOW LOW CREEK BR, #00383

341.89
CONSTRUCT BRIDGE 11/01/2006
$3,600

G

D. Segerman
01/19/2006
07/05/2005

05-06

Designers Comment

10/02/06
07

60 342.00 QP1C H510701C
060-E

SHOWLOW- THREE WAY 
INTERSECTION

(WIDEN RDWY TO 5 LANES) G

D. Segerman

Designers Comment

60  371.00 AU1G H639201C
060-F-400

MALLORY DRAW BRIDGE
372.2

BRIDGE REPLACEMENT 04/03/2006
$6,150

G

K. Keita
11/17/2005
10/26/2005

05-45

Designers Comment

04/12/2006
06

60 391.00 GB1F H602101C
060-F

US HIGHWAY 60 EAST OF 
SPRINGERVILLE

DISTRICT MINOR PROJECT G

D Harnanan

Designers Comment

61 352.90 AT1G H636101C

STP 061-A(002)

JCT US 60 - E SECTION

362

1" MILL&3" COLD RECYCLE 
& ARFC

01/23/2006

$1,594

G

K. Kiter
04/20/2005

12/17/2004

04-62

Designers Comment

12/01/2005
06

64  188.00 ED1H H681301C
064-A

WILLIAMS-GRAND CANYON HWY
189.2

STAFF CHARGES
$5

F

D. Harnanan

Designers Comment

07

64 219.95 RP1E H602701C

NH 064-A(003)A

SR 64 PASSING LANES CONSTRUCT PASSING 
LANE

03/30/2005F

F. Hakari
03/10/2005

08/16/2004

04-35

Designers Comment

05

66  56.50 NA1F H614201C
STP 066-A(033)A

ANDY DEVINE TI
57.12

PCCP X-ROAD AND RAMPS 09/01/2005
$1,871

K

K. Keita
08/19/2005
02/23/2005

04-39

Designers Comment

08/12/2005
06
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66  103.00 VP1F H633101C

066-A(003)A
SR 66, PEACH SPRINGS MAIN ST.

103.43
SIDEWALK/LANDSCAPING 06/01/2006
$530

K

K. Kiter

60% review comments made.

Designers Comment

05/01/06
06

69  276.00 FE1G H657701C

069-A

SR 69, POLAND JCT - HUMBOLDT PL/TL RR ARFC, TL RR 4" 
AC

01/05/2007P

S. Naghshineh

Designers Comment

12/01/06
07

70 259.00 CH1G H645301C
070-A

US-70 @ MP 256.6
259.4

ROADWAY WIDENING G

C. Obispo

Designers Comment

70  282.50 NS1F H619301C

070-A(NFA)

GLOBE - LORDSBURG HIGHWAY

283.5

MILL 2-1/2" + 2-1/2" AC + 
ACFC

06/01/2006

$1,400

G

D. Segerman

03/06/2006

04-43

Designers Comment

05/08/06
06

70 340.00 QS1C H510901C

070-B

SAFFORD - SAN SIMON RIVER WIDEN TO 4 LN, LT TURN 
LNS

S

K. Keita

Designers Comment

70  378.40 NC1F H614401C
STP 070-B(003)A

DUNCAN - STATE LINE
380.05

RR 3" + ARFC 05/25/2050
$3,000

S

C. Obispo

Moved to FY 08.
09/29/2004
12/18/2003

03-33

Designers Comment

04/25/2050
07

72 13.10 JL1G H665501C
072-A

SR-72 MP 13.1 - 17.0 SL - PAVEMENT WORK Y

S. Naghshineh

Designers Comment

06

73 342.00 FF1G H657801C
073-A

WHITERIVER TO COAL MINE CANYON
342

2" AC & ARFC G

J. Bari

Designers Comment
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75 383.75 RQ1E H619801C

S  075-A-500
SAND WASH BRIDGE

384.45
WIDEN/REPLACE BRIDGE 08/16/2005S

F. Hakari
01/20/2005
07/01/2004

04-15

Designers Comment

06

75 394.00 GK1F H606001C
TEA 075-A

YORK VALLEY  PEDESTR PEDESTRIAN PATHWAY S

S. Naghshineh

Designers Comment

77 68.50 BU1F H573501C
TEA 010-D(001)P

MIRACLE MILE (I-10 - ORACLE RD) CONSTRUCT SIDEWALKS 02/25/2050
$520

T

D. Segerman

Consultant Design

Designers Comment

04

77  77.50 EN1E H545901C
STP 077-A(010)

CALLE CONCORDIA - TANGERINE RD WIDEN TO 6 LANES 04/05/2006
$9,000

T

D Harnanan

Consultant Design

Designers Comment

03/06/2006
06

77 141.00 HV1G H645101C

BLM 077-A(011)A

GILA REC. SITES-CHRISTMAS SITE SHOULDER WIDENING & 
TURNOUTS

07/05/2005G

F. Hakari

Designers Comment Construction started 9/23/2005

06

77  145.00 QT1C H511101C
077-A

MP 145 - MP 147
147

ROADWAY CONSTRUCTION 05/25/2050
$9,700

G

F. Hakari

Designers Comment

04/25/2050
07

77 352.00 DL1F H602201C
S 077-B(012)

SHOW LOW-TAYLOR SR 77, MP352-
MP355355

DISTRICT MINOR T

F. Hakari
10/24/2005
08/15/2005

05-41

Designers Comment

77 357.90 VR1F H633201C
TEA 077-B(001)A

TAYLOR MAIN STREET
358.9

SIDEWALK ENHANCEMENT 07/01/2006G

K. Kiter

95% comments made.

Designers Comment

07
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77 388.69 VO1F H633301C

TEA 077-B(002)A

HOLBROOK STREETSCAPE CONST SIDEWALK 
ENHANCEMENTS

H

K. Kiter

30% comments made.

Designers Comment

78 154.00 FG1G H657901C
078-A

JCT 191 TO FOREST SERVICE BDRY 2" AC & ARFC/ARFC S

D. Segerman

Designers Comment

78  170.00 LP1G H666901C
078-A

USFS AP-SITGRV CLFTN RNGR STN HIGHWAY REALIGNMENT 05/25/2050S

D Harnanan

Designers Comment

05/20/2050
06

79  127.40 CD1F H608301C
S 079-A-502

JCT SR 79 & CACTUS
127.82

LEFT TURN LANE 05/25/2050
$0

T

K. Kiter
10/30/2003
02/04/2003

02-119

Designers Comment

04/25/2050
06

80 293.50 AI1G H636001C

STP 080-A(012)A

BENSON SOUTH - APACHE POWDER 
ROAD

298

MILL 1"  &  RR 3" & AC &  
ARFC

11/21/2005

$4,477

S

K. Kiter
11/08/2004

08/16/2004

04-41

Designers Comment

06

80 344.00 OX1F H640201C
TEA 080-A(011)A

BISBEE TRAFFIC CIRCLE CONSTRUCTION 06/10/2005S

C. Obispo

Designers Comment

05

80 356.00 CV1F H607701C

080-A

PAUL SPUR INTERSECTION INTERSECTION 
IMPROVEMENTS

S

D. Segerman

Consultant Design

Designers Comment
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80  364.00 RO1F H624301C

080-A(009)

DGLS STGC  WEIGHT & INSP STATION DSGN/CST WEIGHT & INSP 
STATION

07/03/2006

$4,100

S

C. Obispo

Includes HX14801C

03/21/2005

09/21/2004

04-49

Designers Comment

06/01/06
07

80  364.50 BS1G HX14801C

080-A-503

SR-80 / US-191 INTERSECTION SGNL & RDWY 
IMPROVMENTS

07/03/2006

$1,400

S

C. Obispo

Combined with H6243 01C

03/21/2005

09/21/2004

04-49

Designers Comment

06/01/06
07

80 368.00 FH1G H658001C
080-B

EAST OF DOUGLAS
368

3" AC & CHIPSEAL S

D. Harnanan

Designers Comment

82 3.10 PG1E H585201C
STP 082-A(005)A

NOGALES CL - PATAGONIA LAKE RD
0

RR 3"  + ARFC 01/28/2005
$2,566

T

D. Harnanan
06/05/2003
04/22/2003

03-14

Designers Comment

05

82 5.50 IY1C H466501C
BR 082-A(003)A

SANTA CRUZ RIVER BRIDGE # 1478
0

BRIDGE REPLACEMENT 01/28/2005
$2,800

T

D. Harnanan

Add. #3  issued 12/4/03
08/08/2002
04/04/2002

02-32

Designers Comment

05

84  172.50 DM1H H679901C

084-D

SR 84 @ GUINN DRIVE

172.7

INTERSECTION 
IMPROVEMENTS

02/01/2007

$0

T

D. Segerman

Designers Comment

01/02/07
07

85  0.00 QF1F H630001C
S 085-A-501

JCT B8 - COUNTY LINE
32.5

CHIP SEAL 12/20/2005
$1,265

Y

K. Kiter
05/19/2005 05-27

Designers Comment

11/01/2005
06

85  40.60 HJ1G H660301C
085-A(004)A

SAHUARO - RASMUSSEN CONSTRUCT SIDEWALK 05/25/2050
$522

T

K. Kiter

95% comments made.

Designers Comment

04/25/2050
06
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85  130.70 LP1E H595507C

085-B

MP 130.71 - MP 137.00

137

ROADWAY RECST 
(UTILITIES INCL)

02/05/2007

$15,665

Y

K. Keita
03/17/2005

10/27/2004

04-58

Designers Comment

01/05/07
07

85  139.00 LQ1E H595505C
085-B(009)

MP 139.01 - MP 141.71
0

CONSTRUCT ROADWAY 07/03/2007
$18,878

Y

K. Keita
12/22/2004
07/08/2003

03-34

Designers Comment

06/01/07
08

85  150.40 LS1E H595504C
085-B(008)

MC 85 TO SOUTHERN
154.52

CONSTRUCT ROADWAY 07/03/2006
$10,129

E

K. Keita

H5955 44C,04-36 is in 04C09/16/2004
04-52

Designers Comment

06/01/06
07

85  152.00 WW1G H595514C
STP 085-B(008)

SOUTHERN AVE TO I-10
154.5

CONSTRUCT ROADWAY 05/25/2050
$8,602

E

K. Keita

Designers Comment

04/25/2050
07

86 105.44 EF1F H605601C
S 086-A

SR 86, MP 105.10 CONSTRUCT NEW CBC T

K. Kiter

Not Programmed

Designers Comment

86  112.00 CF1G H649101C

STP 086-A(009)

TOWN OF SELLS

115.76

CONSTRUCT ROADWAY 
WIDENING

05/25/2050

$7,475

T

K. Kiter
12/17/2004

08/16/2004

04-45

Designers Comment

04/25/2050
06

86 145.00 FI1G H658101C
086-A

RESERVATN BNDRY TO BRAWLY 
WASH

3" AC & SC (POLY) T

R. Weaver

Designers Comment

86 164.00 WF1G H672201C

STP 086-A(010)

SR 86 @ CAMINO VERDE

164

INTERSECTION 
IMPROVEMENT

T

D. Segerman

Designers Comment
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87 131.00 FJ1G H658201C

087-A
S COOLIDGE CL TO JCT 287

131
RR 2.5" ARAC T

C. Obispo

Designers Comment

87 160.00 PC1F H641001C
TEA -087-A(004)A

CHANDLER, OCOTILLO RD - HUNT HWY CONSTRUCT BIKE LANES E

A. Zareh

Designers Comment

87  194.00 RY1E H521101C
-087-B(009)

FOREST BOUNDARY  - NEW FOUR 
PEAKS204.67

WIDEN SHOULDERS 05/25/2050
$10,500

E

C. Obispo

03/10/2006
05-44

Designers Comment

04/25/2050
07

87  218.00 PP1H H705501C
087-B

SR-87, MP 218.0 - MP 226.0
226

1/2" ACFC, 3" AC P

D. Harnanan

Designers Comment

87  255.00 UQ1F H588901C

STP 087-C(002)P

SR-87, MP 255 SHOULDER WIDENING, 
LEFT TRN LN

05/25/2050

$4,100

P

D. Harnanan

Designers Comment

04/07/06
05

87  263.00 LT1E H658801C
087-C

TONTO NATURAL BRDG STATE PARK CNSTRT NEW PRKG AREA 05/25/2050
$1,325

P

A. Zareh

Designers Comment

04/25/2050
07

87  304.00 YX1F H611001C

087-C-508

ENCHANTED LANE @ MP 304.6 INTERSECTION 
IMPROVEMENTS
$0

H

D Harnanan
04/12/2006

12/20/2005

05-51

Designers Comment

04/07/06
07

87  341.60 NW1F H615701C

S 087-C-510

RUBY CHANNEL BR #1485

341.6

LINE & GROUT BRDG & 
WIDEN RDWY

05/25/2050

$1,830

H

F. Hakari
12/16/2005

11/22/2005

05-63

Designers Comment

04/25/2050
06
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87 344.60 LV1E H576701C

BR 087-D(001)A
LITTLE COLORADO RIVER BR #1484

345.6
REPL HISTORICAL BRIDGE 04/05/2005
$4,495

H

D. Harnanan
04/01/2003
12/04/2002

02-97

Designers Comment

05

88  195.00 EP1H HX18101C

088-A-507

SR 88 @ 16TH AVE

195

CONSTRUCT TRAFFIC 
SIGNAL
$0

E

A. Zareh
03/09/2006 06-09

Designers Comment

89  278.20 AK1G H635901C
STP 089-A(005)A

YARNELL - PEEPLES VALLEY YARD
283.3

MILL & ARFC 03/17/2006
$2,300

P

K. Kiter

95% comments made.
09/23/2005
05/20/2005

05-20

Designers Comment

01/03/2006
06

89 283.00 FK1G H658301C
089-A

PEEPLES VALLEY YARD TO WILHOIT
283

SPOT 3" RR & ARFC 01/01/2009P

K. Kiter

Designers Comment

89  288.00 EE1E H543501C

089-A-201

SR-89 @ KIRKLAND JCT / WAGNER RD

289.2

CST RT & LT TURN LNS, 
SHOULDER

10/02/2006

$0

P

C. Obispo

02/13/2006

05-43

Designers Comment

09/01/06
07

89  312.50 JP1C H395701C

089-B

INTERSECTION OF SR89 & SR69 CONSTRUCT TRAFFIC 
INTERCHANGE

05/25/2050

$11,488

P

F. Hakari
07/12/2004

04/12/2004

04-13

Designers Comment

04/25/2050
06

89 313.00 CM1G H648401C
089-B-305

GRANITE CREEK BRIDGES NB & SB
313.1

BRIDGE WORK P

F. Hakari

Designers Comment

89 313.63 OG1F H618701C
S   089-B-504

SR 89, WILLOW LAKE RD TO SUNDOG 
RANCH RD.316.39

WIDEN TO 5 LANES 04/15/2005
$7,501

P

F. Hakari
02/15/2005
09/21/2004

04-14

Designers Comment

05
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89 319.00 TQ1G H670101C

089-B
JCT 89A TO CHINO VALLEY (CNTR) P

F. Hakari

Designers Comment

89 336.80 FW1G H617202C
S 089-B-503

PAULDEN INTERSECTION
337.3

ROADWAY WIDENING P

K. Kiter

For Initial see 04-03
01/20/2005
04/29/2004

04-77

Designers Comment Initial done under 04-03

89 338.50 AN1F H617201C
S-089-B-502

BRAMBLE INTERSECTION
339.1

TURN LANES 06/29/2005P

K. Kiter
01/25/2005
04/29/2004

04-03

Designers Comment

05

89 346.00 MS1G H638201C
089-B

HELL CANYON BRIDGE #483 P

A. Zareh

PA Scoping Stage

Designers Comment

89 426.00 FL1G H653101C

089-C

FOREST BOUNDARY-LENOX PARK DRAINAGE 
IMPROVEMENTS

F

R. Weaver

Not Programmed

Designers Comment

89 480.00 RB1C H515901C

037-2

JCT 160 - GAP EXTEND BOX 
CULVERTS/CMPS

H

R. Weaver

Designers Comment

89  523.50 PI1E H584001C
089-E

JCT 89A - NORTH 2"  AC +  ARFC 05/25/2050
$3,545

F

K. Keita

10/31/2005
05-29

Designers Comment

04/25/2050
07

89 A 317.00 VRSP H503101C
025-2-915

AIRPORT CONNECTOR GRADE, DRAIN & PAVE P

D. Harnanan
06/14/1999
12/21/1998

98-161

Designers Comment
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89 a 318.00 IZ1H H597501C

A89-A
SR 89A/SR 89 TI

318.2
CONSTRUCT TI P

D. Harnanan

Designers Comment

89 A 324.84 NG1F H614801C

STP A89-A(003)A

COYOTE SPRINGS-FST BNDRY

331.55

PAVEMENT 
PRESERVATION

04/13/2005P

D. Segerman

Combined with H609301C

08/18/2004

05/18/2004

04-12

Designers Comment

05

89 A 327.00 BC1F H609301C

S A-89-A-506

COYOTE SPRINGS WIDENING, DISTRICT 
MINOR PROJ.

P

D. Segerman

Combined with H614801C05/18/2004

04-11

Designers Comment

89 A 334.00 OI1E H571801C

S A89-A-509

MP 334 - MINGUS WEST CURVE

334.19

CURVE REALIGN, 
GUARDRAIL CORR

05/25/2050

$0

P

F. Hakari
07/20/2004

01/28/2004

03-106

Designers Comment

04/25/2050
06

89 A 343.70 WT1G H674101C
ER A89-A(005)

JEROME CITY LIMIT SLIDE EMERGENCY REPAIRS P

F. Hakari
01/10/2005 05-03

Designers Comment

89 A 344.00 JV1C H507901C
TEA A89-A(003)A

JEROME REST AREA CST RA FACILITIES 03/11/2005P

K. Kiter

Revised Final 04/13/04
11/25/2003 03-100

Designers Comment

05

89 A 349.00 JW1C H412901C
366

CEMENT PLT RD TO BLACK HILLS DR
0

RECONSTRUCT ROADWAY 08/01/2006
$7,100

P

A. Zareh

Designers Comment

07/03/06
07
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89 A 399.00 IV1A H413401C

366-

AIRPORT ROAD TI (JW POWELL BLVD)

399.38

CONSTRUCT 
INTERSECTION IMPR

05/25/2050

$5,000

F

D. Harnanan

05/21/2003

03-30

Designers Comment

04/25/2050
10

90  321.90 HK1G H660401C

090-A(004)

CROSSROADS - CESAR CONSTRUCT MULTI-USE 
PATH

05/25/2050

$400

S

K. Kiter

Consultant Design

Designers Comment 30% review comments made.

04/25/2050
07

90 322.00 DM1G H641301C
TEA 090-A(003)A

SR 90-EAST AVE DEL SOL-COLONIA DESIGN MULTI USE PTH 03/22/2005S

K. Kiter

100% comments made.

Designers Comment Consultant Design

05

90 325.00 WG1G HX17401C

HES 090-A(005)

SR 90 @ MOSON ROAD INTERSECTION 
IMPROVEMENTS

S

S. Naghshineh

Designers Comment

92  324.00 YS1G H677901C

HES 092-A(003)A

SR92 @ BUFFALO SOLDIER TRAIL

324.1

INTERSECTION 
IMPROVEMENT
$762

S

D. Segerman

Consultant Design

Designers Comment

92 328.30 KH1C H459601C

577(  )

CARR CANYON RD - HUNTER CANYON

0

WIDEN TO 4 LANES WITH 
LT TURNS

07/03/2006

$7,542

S

C. Obispo

02/24/2003

Designers Comment

06/02/06
07

93 0.00 AX1E H395501C
093-A

HOOVER DAM BRIDGE CONSTRUCT NEW BRIDGE 02/25/2050
$10,000

K

A. Zareh

Includes H395502C

Designers Comment

07
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93  1.00 SD1E H534701C

093-A
HOOVER DAM TO MP 17 DESIGN ROADWAY, PH 1 06/25/2050

$3,540
K

J. Demaree

TBD FY 06

Designers Comment

05/25/2050
06

93  49.00 AM1G H635701C
NH 093-A(003)

MIDLINE - COTTONWOOD
64.8

RR 3" & ARFC 02/07/2006
$5,904

K

A. Zareh

Combined with H6532 01C
11/21/2005
10/11/2005

05-24

Designers Comment

01/03/2006
06

93 91.20 PJ1E H585401C
093-B

ROUND VALLEY - WHEELER WASH
101.6

RR 3" + 2" AC + ACFC 09/25/2050
$2,962

K

R. Weaver

Addendum #1, 6/7/04
11/18/2003
07/31/2003

03-15

Designers Comment

04

93  92.50 LV1F H617701C

093-B

SB, MCGARRY'S WASH

95.4

CONSTRUCT PARALLEL 
ROADWAY

05/25/2050

$8,200

K

R. Weaver
01/25/2005

11/05/2004

04-17

Designers Comment

04/25/2050
09

93 104.03 NH1F H614901C

NH 093-B(010)A

MOSS WASH-DELUGE WASH

116.33

PAVEMENT 
PRESERVATION

11/30/2004K

R. Weaver
07/14/2004

01/27/2004

03-65

Designers Comment

05

93  121.30 LU1F H617601C

093-B

SB TOMPKINS CANYON

121.32

CONSTRUCT NEW 2-LANE 
SB RDWY

10/01/2007

$12,936

K

J. Demaree

MPDR sent 10/31/2005.04/18/2006

05-49

Designers Comment Need Geotech.

08/01/07
08

93 138.00 KO1C H549401C
NH-093-B(001)B

BURRO CREEK - LAVA ROCK SECTION
143

CONSTRUCT ROADWAY 09/25/1900
$18,300

K

D. Harnanan
02-39

Designers Comment

03
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93 139.00 KP1C H549401C

NH-093-B(001)B

BURRO CREEK SECTION

140

CST BRIDGE, APPR & 
ROADWAY

07/29/2003

$30,300

K

D. Harnanan
10/16/2002

08/22/2002

02-39

Designers Comment

04

93 157.00 KQ1C H554401C

ACNH 093-B(002)

COTTONWOOD CANYON BRIDLE 
CREEK SECTION

CONSTRUCT ROADWAY & 
STRUCTURE

07/26/2005K

A. Zareh
01/03/2005

01/05/2004

03-71

Designers Comment

06

93 193.00 WK1G H673101C
093-B

US93 S OF RINCON ROAD TO SR89 P

R. Weaver

Designers Comment

93  198.00 MC1E H582501C
093-B

WICKENBURG BY-PASS CONSTRUCT BY-PASS 05/25/2050
$24,000

P

D. Harnanan

Designers Comment

04/25/2050
06

95  0.00 KT1C H684301C
095-C-513

LAKE HAVASU STATE PARK
182.1

CONSTRUCT ROAD, PH III 05/25/2050
$950

K

S. Naghshineh

Designers Comment

04/25/2050
07

95  10.00 DZ1H HX16901C

U 095-A-504

US 95 @ AVE G SOMERTON

10.2

CONSTRUCT TRAFFIC 
SIGNAL

Y

D. Harnanan
10/20/2005 05-60

Designers Comment

95 12.00 WP1G H672801C

TEA 095-A(005)

SOMERTON,BINGHAM AVENUE CONSTRUCT SIDEWALK, 
PED

Y

D. Harnanan

Designers Comment
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95  13.30 EA1H HX17201C

U 095-A-505

US 95 @ AVE D SOMERTON

13.5

CONSTRUCT TRAFFIC 
SIGNAL

Y

D. Harnanan
10/20/2005 05-61

Designers Comment

95  33.00 FM1G H658401C
NH 095-B(005)A

GILA CANAL TO GILA RIVER
38.91

3" AC & ARFC 11/30/2005
$2,400

Y

K. Keita
07/28/2005
06/08/2005

05-30

Designers Comment

06

95 33.71 LY1G HX15201C
U  095-B-508

US 95 @ AVE 11 E
34

TRAFFIC SIGNAL Y

D Harnanan
09/01/2005 05-55

Designers Comment

06

95  38.00 DP1G H651801C
095-B-308

WELLTON MOHAWK CANAL BRIDGE 
#343

BRIDGE REPLACEMENT 03/01/2007Y

K. Keita

Designers Comment

02/01/07
07

95 63.00 PK1E H584101C
095-B

PELIGRO-CLARKS 3"AC + FC Y

K. Kiter

Designers Comment

95  79.00 DQ1G H652001C
095-B

US-95 @ MP 79
79.1

DRAINAGE IMPROVEMENT Y

D. Segerman

Designers Comment

06

95  112.00 FN1G H660601C

095-C

SR 95 AT MP 112 - TURN LANES CONST NB RT &  SB LFT 
TRN LNS

06/01/2006

$500

Y

K. Kiter

Consultant Design

Designers Comment

06/01/06
06

95  127.00 XN1G H675701C
095-C

SR 95 MP 127
131

STAFF CHARGES
$5

Y

D. Segerman

Designers Comment
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95 131.70 JK1G H665601C

095-C
SR-95 @ MP 131.7 - 142.7 SL - PAVEMENT WORK Y

S. Naghshineh

Designers Comment

06

95 143.00 NI1F H615001C
095-C

PARKER - RIVERSIDE DRIVE RR 2.5" + ARFC 09/25/2050
$883

Y

A. Zareh

Combined with H511801C
02-55

Designers Comment

05

95 143.03 SR1C H511801C
NH  095-C(005)B

PARKER - LAKESIDE
147.79

RECST TO 4 LANE DIVIDED 12/23/2004
$5,000

Y

A. Zareh

H615001C with this proj.
05/18/2004
02/18/2004

02-55

Designers Comment

05

95  237.90 TN1E H597201C

S 095-D-507

AZTEC ROAD TO CAMP MOHAVE ROAD

238.5

INTERSEC DRAINAGE 
IMPROVEMENTS

05/25/2050

$1,500

K

K. Kiter
08/31/2004 04-59

Designers Comment

04/25/2050
06

95 242.00 EJ1F H609801C
095-D

SR 95 @ MEADOW, EB RIGHT TURN LANE K

C. Obispo

Designers Comment

95 242.00 GV1F H609001C

095-D

SR 95 @ MOHAVE DR.,SB CONSTRUCT SB RIGHT 
TURN LANES

K

C. Obispo

Designers Comment

95 243.80 EI1F H607901C
095-D

SR 95 @ MARINA BLVD.,SB RIGHT TURN LANE K

C. Obispo

Designers Comment

95 244.20 EK1F H608001C
095-D

SR 95 @THUNDER STRUCK, SB RIGHT TURN LANE K

C. Obispo

Designers Comment
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99  38.90 ZF1F H637701C

S 099-A-501

JACK'S CANYON BRIDGE #1036 DECK REHAB & SCOUR 
RETROFIT

05/25/2050

$1,200

H

S. Naghshineh

Designers Comment

04/25/2050
07

101 L 5.20 BF1G H640501C
S 101-A-514

BETHANY HOME ROAD TI (NORTH 
HALF)

CONSTRUCT TI 04/18/2005E

K. Keita

Consultant Design
03/24/2005 05-11

Designers Comment

05

101 L 5.20 DG1H H679501C
101-A-516

BETHANY HOME RD, NORTH HALF CONSTRUCT TI 05/19/2006
$15,165

E

K. Keita

Consultant Design02/07/2006
05-57 CDR

Designers Comment

05/19/06
06

101 L 6.00 GE1G H649301C
STP 101-A(003)B

SR 101L AT MARYLAND AVENUE CONSTRUCT NEW BRIDGE 05/31/2005E

K. Keita

Consultant Design
03/24/2005 05-12

Designers Comment

05

101 L 7.00 XW1F H606601C
101-A

101 N/B RAMP GLEN E

K. Keita

Designers Comment

101 L 8.08 NZ1G H668301C

S 101-A-515

L101, NORTHERN AVE TO GRAND AVE

11.22

SIX MILES OF AUXILIARY 
LANES

E

K. Keita
06/20/2005 05-31

Designers Comment

101 L 13.00 YU1F H619002C
S 101-A-507

SKUNK CREEK TO UNION HILLS CST AUX LANES 05/25/2050
$0

E

K. Keita
09/11/2003 03-36

Designers Comment

04/25/2050
06

101 L 29.30 DQ1A H461701C
101-B

PIMA, CAP CANAL-SCOTTSDALE, PH B
32.3

CST ROADWAY 09/25/1900
$22,309

E

K. Keita

Designers Comment

01
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Status 
Dist
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101 L 33.50 QS1F H624001C

NH 101-B(003)

64TH STREET TI CST NEW FREEWAY 
INTERCHANGE

04/14/2006

$18,000

E

K. Keita

Consultant Design

Designers Comment

03/14/2006
06

101 L 36.00 KG1H H693601C
101-B

PRINCESS RD - SR 202L(RED MTN)
50

CONSTRUCT HOV LANES E

D. Harnanan

Consultant Design

Designers Comment

101 L 36.00 BY1G H647801C
101-B

PRINCESS DR TO JCT 202L (RED MTN)
61

CONSTRUCT HOV LANES 05/25/2050
$76,000

E

D. Harnanan

Designers Comment

04/25/2050
07

101 L 42.00 PHSP H334401C
101-B

PIMA RD, MCDOWELL - VIA LINDA,IGA
49

ROADWAY WIDENING 02/25/2050
$2,000

E

K. Keita

Designers Comment

06

101 L 48.00 S9SP H387501C
101-B

PIMA ROAD EXTENSION
49

CONSTRUCT ROADWAY 05/25/2050
$3,634

E

K. Keita

Designers Comment

04/25/2050
07

153 0.00 QHSP H544001C
153-A

SUPERIOR AVE - UNIVERSITY DRIVE
1

CONSTRUCT ROADWAY 05/25/2050
$16,000

E

K. Keita

Designers Comment

04/25/2050
07

160 311.50 UX1C H527401C

160-A-(  1)

JCT 89 - VAN'S TRADING POST

319.7

2" ARAC & ARFC & 
TURNLANE

05/25/2050

$3,722

F

D Harnanan

09/01/2005

05-40

Designers Comment

04/25/2050
07

160  320.00 UV1B H460101C
160-A-500

VAN'S TRADING POST TO E OF SR 264
322.68

WIDENING AND DRAINAGE 05/25/2050
$6,300

F

K. Kiter
08/16/2004
04/15/2003

03-02

Designers Comment

04/25/2050
06
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160 341.00 RY1F H629901C

U 160-A-501
US 160 PASSING LANES WIDENING 09/25/1900F

C. Obispo
01/05/2004
11/06/2003

03-64

Designers Comment

04

160  389.50 AP1G H635601C
-160-A

KAYENTA - JCT IR 59 (3" AC + ACFC) 09/25/2050
$4,400

H

R. Weaver

04/11/2005
04-76

Designers Comment

06

160 402.00 FO1G H658501C
160-B

JCT N 59 TO DENNEHOTSO 3" COLD RECYCLE & ARFC H

R. Weaver

Designers Comment

160 460.00 EP1F H603701C
160-B

TEEC NOS POS HILL WB PASSING LANES H

K. Kiter

Not Programmed

Designers Comment

169 0.00 TS1F H635101C
169-A

AGUA FRIA RIVER BRIDGE #1371
1

PA - SCOUR RETROFIT
$0

P

R. Weaver

Designers Comment

177  163.00 KD1H H692101C
HES 177-A(003)A

SR 177 MP 163.70- 164.20
163.5

CURVE RE-ALIGNMENT G

S. Naghshineh

Designers Comment

179  304.50 P5SP H341401C
STP*179-A(001)

VLGE OF OAK CRK - N.  FOREST BDRY
310.5

CONSTRUCT ROADWAY 06/01/2006
$19,550

F

D. Harnanan

Consultant Design

Designers Comment

12/06/2005
06

179 306.40 SY1F HX14901C

S179A-502

SR 179 @ MP 306 (CORTEZ DRIVE) CONST NEW TRAFFIC 
SIGNAL

09/25/2050

$302

F

D. Harnanan

Letter in lieu of report

03-57

Designers Comment

04
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179  310.10 LL1C H341403C

238- -(  7)
NORTH FOREST BOUNDARY-SEDONA

312.1
CONSTRUCT ROADWAY 10/20/2006
$18,200

F

D. Harnanan

Consultant Design

Designers Comment

09/20/06
07

180 216.20 VN1F H633401C
TEA 180-A(004)A

US180, FOREST AVE-SECHRIST ELM
217.3

CONST MULTI-USE PATH 05/01/2006F

K. Kiter

100% review comments made

Designers Comment

06

180 217.30 GC1F H599901C
TEA 180-A-(002)A

SECHRIST SCHOOL-FREEMONT DR
218.5

MULTI-USE PATHWAY 05/01/2006
$0

F

K. Kiter

Designers Comment

04/25/2050
06

180  250.00 FE1H H681001C
180-A

FOREST BOUNDRY - VALLE
265.6

2" AC & ARFC 02/02/2007
$0

F

D. Segerman

Designers Comment

01/05/07
07

180 347.00 FQ1G H658701C

180-B

RANCH TO JCT 61

347

1" MILL & 3"  RECYCLE & 
ARFC

G

D. Harnanan

Designers Comment

188 214.80 JN1C H615501C
STP 188-A-(001)B

WHEAT FIELD - JCT US 60
216.8

CONSTRUCT ROADWAY 04/26/2005
$3,500

G

R. Weaver

Revised Final 12/3/04
07/31/2003
05/07/2003

02-129

Designers Comment

05

188  253.90 OT1F H620101C

188-A

SR-188 @ MP 254

256.8

REPAIR DRAINAGE 
FACILITIES
$0

G

D. Segerman

Designers Comment

189 0.00 LF1G H528206C
CBI 189-A(006)

MARIPOSA RD. POE CONSTRUCT NEW FAST LN 05/25/2050T

D Harnanan
11/08/2004 04-65

Designers Comment

05
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189  0.10 DH1G H528205C

189-A(005)X

MARIPOSA PORT OF ENTRY, NOGALAS CONST PARKING & RD 
IMPROVEMENT

05/25/2050

$3,279

T

D Harnanan

Designers Comment

04/25/2050
08

191  0.00 FZ1H H684401C
U 191-A-504

ROPER LAKE STATE PARK
0.1

CONSTRUCT ROADS
$900

S

D. Segerman

Consultant Design

Designers Comment

191  24.00 OV1C H494201C
191-A

ELFRIDA
25.5

CONSTRUCT PATHWAY 05/25/2050
$625

S

D. Segerman

Consultant Design

Designers Comment

04/25/2050
06

191 38.43 UI1E H572001C
U 191-A-503

SUNIZONA-PEARCE
48.11

CST ROADWAY 10/14/2005S

A. Zareh
05/19/2005
09/08/2004

04-42

Designers Comment

06

191 49.00 CV1G H650901C

U 191-A-305

SUNSITES @ HIGH STREET WIDEN ROADWAY FOR 
TURN LANES

S

A. Zareh

Designers Comment

191 62.00 FF1C H416501C
BR 191-A(002)

COCHISE SPRR OP #157 BRIDGE REPLACEMENT. 05/25/2050
$7,000

S

S. Naghshineh

Designers Comment

04/25/2050
07

191 87.40 OL1E H581601C
191-B

JCT I-10 - BOWIE SPUR
91.4

3" AC + ARFC 09/25/2050
$1,077

S

A. Zareh
01-68

Designers Comment

04

191  91.60 SK1E H503704C

191-B

MP 91.6 - MP 95.4 (SEGMENT II)

95.4

DESIGN NEW PARALLEL 
ROADWAY

05/25/2050

$7,000

S

J. Bari

04/05/2006

06-13

Designers Comment

04/25/2050
10
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191  94.30 SL1E H503705C

191-B

TEN RANCH TO OWL CANYON (SEG III)

98

CONSTRUCT PARALLEL 
ROADWAY

05/25/2050

$9,510

S

A. Zareh
06/16/2005

09/22/2004

04-32

Designers Comment

04/25/2050
08

191 151.00 MH1E H303004C

191-C-(003)

MP 151 - THREEWAY

154.17

CST ROADWAY & BRIDGE 
APPROCHS

05/25/2050

$24,546

S

D. Harnanan
02/22/2005

12/23/2004

04-20

Designers Comment

04/25/2050
06

191 159.00 ZK1F H643201C
191-C

BLACK HILLS-BACK CTY BWAY SAFETY IMPROVEMENTS S

D. Harnanan

Designers Comment

191 167.50 AI1C H460201C

U   191-C-502

MORENCI - MINE PLANT ENTRANCE

169.2

OVERLAY & WIDEN 
SHOULDERS

03/11/2005

$2,300

S

K. Kiter
03/17/2004

10/02/2003

03-62 CDR

Designers Comment

05

191  173.00 HN1H H681501C
191-C

US 191, UPPER CHASE CREEK
174.1

ROAD REALIGNMENT S

F. Hakari
10/18/2005 05-58 CDR

Designers Comment

191  225.00 ZKSP H390201C
STP 051-2(046)A

KP CIENEGA - BUTTER CIENEGA
239

ARFC 02/14/2006
$3,200

G

A. Zareh

Final under memo 05-28
07/07/2005
09/11/2000

00-83

Designers Comment

02/01/2006
06

191 328.00 AQ1G H635501C

191-D(   )A

STANDARD PARALLEL - WITCH WELL 2' MILL & RPL + 1/2" AR-
ACFC

01/04/2007

$4,330

G

C. Obispo

02/09/2005

04-67

Designers Comment

12/26/06
07
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191 344.60 CV1E H589501C

191-D(001)
WITCH WELL - SANDERS

366.6
2" AC + AR-ACFC 09/25/2050
$2,022

H

K. Kiter

Revised Final 06/20/05
07/23/2001 01-63

Designers Comment

05

191 355.00 DF1E H541201C

U 191-D-500

191 MP 355-356 (HARDSCRABBLE RD)

0

RECONSTRUCT ROADWAY 
& DRAINAGE
$950

H

A. Zareh

Bid with H589501C

06/24/2002

11/01/2001

01-84

Designers Comment

06

191 367.00 LV1C H436001C

STP 191-D(  2)B

NAHATA' DZIIL ROAD - SANDERS TI

368

RECONSTRUCT 3 BRIDGES 
AND RDWY

05/25/2050

$13,682

H

D. Harnanan

Consultant Design09/15/2003

02-58 CDR

Designers Comment

04/25/2050
08

191  375.00 EU1H H681901C
191-E

JCT I-40 MP 385
385.5

3"  AC & ACFC
$5,927

H

D. Harnanan

Designers Comment

191 390.00 GI1F H602501C
191-E-505

WIDE RUINS
391.5

PASSING LANES 09/01/2006
$0

H

K. Kiter

95% review comments made.
07/12/2005
08/09/2004

04-30

Designers Comment

08/01/06
07

191 417.50 AJ1C H451801C
077-1

BURNSIDE JUNCTION - NORTH
419.5

ROADWAY WIDENING 05/25/2050
$6,000

H

R. Weaver

Designers Comment

04/25/2050
08

195  5.50 TP1F H577403C

STP 900-A(053)

AVE E 1/2 - AVE B

0

CST 4 LANE DIVIDED 
HIGHWAY

05/25/2050

$12,649

Y

C. Obispo
08/05/2003

06/09/2003

03-29

Designers Comment

04/25/2050
06
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195  9.10 SE1F H577404C

STP 900-A(054)

AVE B - RANGE BOUNDARY CST 4 LANE DIVIDED HWY, 
PH A

03/01/2006

$8,000

Y

C. Obispo
02/18/2004

10/29/2003

03-59

Designers Comment

02/01/2006
06

195  13.60 SF1F H577405C

STP 900-A(055)

RANGE BOUNDRY TO 40TH STREET CST 4 LANE DIVIDED HWY, 
PH A

03/01/2006

$21,680

Y

C. Obispo

Designers Comment

02/01/2006
06

195  23.80 SG1F H577406C

900-A(056)

COUNTY 14TH STREET - B8 CST 4 LANE DIVIDED 
HIGHWAY

09/25/2050

$8,986

Y

C. Obispo

Add. #1 sent 2/18/04

09/24/2003

07/08/2003

03-23

Designers Comment

05

195  26.00 SA1F H577407C

900-A(057)

40TH STREET TO I-8

0

CONSTRUCT ROADWAY 
WIDENING

05/25/2050

$6,331

Y

C. Obispo

Addendum#4 2/18/04

08/11/2003

05/13/2003

03-18

Designers Comment

04/25/2050
06

202 L 0.00 JE1H H687101C
202-A-203

SR 202L (I-10/SR 51TI TO SR 101L)
0

ROADWAY WIDENING E

J. Bari

Designers Comment

202 L 9.10 YM1F H641501C
202-A

L202 @ L101 & L101 FROM 
MCKELLIPS - L20210.1

AUX. LANES
$2,993

E

K. Keita

Designers Comment

202 L 23.30 QV1B H578201C
AC* 202-B(007)B

POWER RD - UNIVERSITY DR
27.3

CONSTRUCT ROADWAY 09/06/2005
$147,100

E

K. Keita

Consultant Design

Designers Comment

06
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202 L 27.80 QW1B H578301C

AC* 202-B(002)B
UNIVERSITY DR - SOUTHERN AVE

0
CONSTRUCT ROADWAY 08/23/2005
$56,500

E

K. Keita

Consultant Design04/18/2005
03-102

Designers Comment

06

202 L 29.00 QX1F H568604C
AC 202-B(008)B

SR L202  US 60 TI - PHASE II ROADWAY CONSTRUCTION 02/24/2005E

K. Keita
10/12/2004
03/09/2004

04-10 CDR

Designers Comment

05

202 L 30.50 NA1G H578401C
RAM 202-B-504

US 60 - BASELINE ROAD CONSTRUCT ROADWAY
$17,491

E

A. Zareh

Designers Comment

202 L 33.10 RB1B H591301C
AC 202-C(007)B

POWER ROAD - ELLIOT ROAD
37.1

CONSTRUCT ROADWAY 01/14/2004
$64,633

E

D. Segerman

Consultant Design
10/02/2003
06/24/2003

03-43 CDR

Designers Comment

04

202 L 36.50 QZ1B H591101C
AC 202-C(003)B

FRYE ROAD - POWER ROAD
38.5

CONSTRUCT ROADWAY 07/23/2004
$26,815

E

K. Keita

Designers Comment

05

202 L 38.50 QY1B H591401C
202-C

FRYE RD - HIGLEY RD
40.5

CONSTRUCT ROADWAY 09/25/2050
$50,000

E

K. Keita

Revised Final 4/19/2004
01/07/2004 03-99 CDR

Designers Comment

05

202 L 40.90 RA1B H591201C
STP 202-C(009)

GILBERT RD - FRYE RD
44.9

CONSTRUCT ROADWAY 08/17/2004
$74,843

E

K. Keita
04/19/2004
01/27/2004

03-98 CDR

Designers Comment

05

260

ASP

YUSP H658901C
900-555

FORT VERDE STATE PARK CONSTRUCT  (PARK ROAD) 05/25/2050
$575

P

S. Naghshineh

Consultant Design

Designers Comment

04/25/2050
07
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260 206.00 FR1G H657501C

260-A
COTTONWOOD AREA RR 3" & ARFC P

R. Weaver

Designers Comment

260 208.60 LW1C H386802C

STP-326(014)P

WESTERN DR-HAYFIELD DRAW WB 
(1A)

213.6

CONSTRUCT NEW WB 
ROADWAY

05/25/2050

$4,100

P

D. Harnanan

Consultant Design

Designers Comment

04/25/2050
08

260 212.00 FI1C H386804C
STP 326( )

COTTONWOOD CAMP VERDE,SEG B P

A. Zareh

Designers Comment

260 228.00 IB1E H551001C

S 260-A-500

FOSSILL CREEK RD INTERSECTION

0

CST LT & RT TURN LNS, 
SHOULDER
$0

Y

A. Zareh
02/04/2002

10/12/2001

01-95

Designers Comment

260 232.80 NP1F H617101C

S 260-A-

THIRTEEN MILE ROCK CONSTRUCT CLIMBING 
LANE

P

K. Kiter

Not Programmed

Designers Comment

260 252.00 FS1G H659301C
260-B

PAYSON TO STAR VALLEY 3" RR & ARFC FULL WIDTH P

C. Obispo

Designers Comment

260 257.00 CO1G H643301C
260-B

SR 260 TURNING LANES @MP 257 P

A. Zareh

Designers Comment

260  258.00 LY1C H542901C
260-B

LION SPRINGS SECTION
274

DESIGN (ROADWAY) 06/25/2050
$1,300

P

A. Zareh

Designers Comment

09
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260 263.10 RG1B H469901C

260-B
LITTLE GREEN VALLEY

270.1
RECONSTRUCT ROADWAY 05/25/2050
$21,700

P

A. Zareh

03/11/2002
02-01

Designers Comment

04/25/2050
08

260 269.00 RH1B H469801C
260-B

DOUBTFUL CANYON SECTION
273

RECONSTRUCT ROADWAY 05/25/2050
$33,300

P

A. Zareh

Designers Comment

04/25/2050
09

260 277.32 NJ1F H615101C

STP 260-B(007)

COLCORD-WOODS CANYON

287.8

1" MILL + RR 3" + 2" AC + 
ARFC

04/04/2005P

C. Obispo
06/30/2004

04/06/2004

04-25

Designers Comment

05

260 314.00 SP1E H460301C

NH 260-B(010)

MP 314-315 EB & 315.8-316.8 WB CONSTRUCT PASSING 
LANES

01/03/2006

$1,462

G

C. Obispo
01/27/2005

08/09/2004

04-28

Designers Comment

12/01/2005
06

260  336.90 VQ1F H633601C
260-C(003)A

SR-260, WILLS STREET - JCT US-60 MULTI-USE PATH 06/01/2006
$469

G

K. Kiter

Consultant Design

Designers Comment 100% review comments made.

05/01/06
06

260  343.00 LK1G HX12101C

260-C-502

SR-260 @ JCT WOOLFORD RD

343.2

CONSTRUCT TRAFFIC 
SIGNAL

05/25/2050

$300

G

A. Zareh
03/23/2006 06-14

Designers Comment

04/25/2050
06

260  350.00 OV1F H621401C
260-C(003)A

PORTER MTN RD - WOODLAND RD MULTI-USE PATH 05/25/2050
$0

G

S. Naghshineh

Designers Comment

04/25/2050
06
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260 354.00 HH1G H659701C

TEA 260-C(005) A

SR-260, RICK LUPE PINETOP CONSTRUCT MULTI-USE 
PATH

G

S. Naghshineh

Designers Comment

260  357.00 KE1H H692501C
S 260-B-510

HON DAH- MCNARY
360

RR 2" AC+AR-ACFC 09/30/2005G

D. Harnanan
09/22/2005 05-59

Designers Comment

06

260  394.00 NT1F H619901C
260-C

CRESENT LAKE HIGHWAY
394.31

CONSTRUCT TURN LANES 12/01/2006
$0

G

A. Zareh
03/31/2005 05-22

Designers Comment

11/01/06
07

264 322.90 GT1G H557202C

264-A-502

TUBA CITY - COAL MINE ROAD ACFC OVERLAY + 
ROCKFALL CNTMNT

05/25/2050

$1,314

F

D Harnanan

Designers Comment

04/25/2050
06

264 388.70 ER1E H546501C

264-A

POLACCA STREETS

392.6

WIDEN, CURB, GUTTER, 
SIDEWALK
$8,096

H

J. Bari

Designers Comment

264  390.00 CG1G H649401C
264-A

POLACCA
391.99

INSTALL BOX-CULVERTS 09/01/2006H

J. Bari

10/27/2005
05-48

Designers Comment

08/01/06
07

264 402.00 BX1G H647401C
264-A

KEAMS CANYON TRADING POST RECONST ROADWAY H

K. Kiter

PA Stage

Designers Comment

264 446.00 XX1G H676801C
264-A

GANADO WASH BRIDGE
0

BRIDGE REPLMNT RWY
$0

K. Kiter

Designers Comment
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264  446.00 CK1G H647601C

264-A
HUBBELL TRADING POST INTERSECTION IMPVMNT 03/01/2006H

S. Naghshineh
09/23/2005
08/08/2005

05-39

Designers Comment

02/01/2006
06

277 336.00 MJ1F H610501C

277-A

SNOWFLAKE-WEST REALIGN SR 277 AND 
WIDEN HWY

G

D. Harnanan

Designers Comment

280 0.00 BO1E H604201C
280-A-(  1)

I-8 TO B-8, SR 280 (AVE 3E) RECONSTRUCT ROADWAY 05/25/2050
$7,559

Y

K. Kiter

Consultant Design

Designers Comment 95% review comments made.

04/25/2050
06

287  122.40 DT1F H608201C

HES 287-A(002)

SR 287 & ELEVEN MILE CORNOR RD

123.02

INTERSECTION 
IMPROVEMENTS

05/25/2050

$0

T

K. Kiter

Revised Final 11/8/04

07/17/2003

02/04/2003

02-118

Designers Comment

04/25/2050
06

287  135.30 AR1G H635401C
STP 287-B(001)A

JCT 87 - SR 79
142.62

3" AC & ARFC 12/12/2005
$2,447

T

C. Obispo
08/10/2005
04/25/2005

05-17

Designers Comment

10/03/2005
06

347 164.90 NL1F H615301C
STP 347-A(001)A

LOUIS JOHNSON RD TO AK-CHIN
168.42

RR 3" + ACFC 11/30/2005
$2,232

T

C. Obispo
01/20/2005
07/12/2004

04-08

Designers Comment

10/03/2005
06

347 174.00 AS1G H635301C

STP 347-A(002)

MARICOPA-COUNTY LINE

184.5

SPOT RR 2" ARAC 2"ARAC 
& ARFC

T

R. Weaver

Designers Comment

386 0.00 NM1F H615401C
S 386-A-500

JCT SR 86-KITT PEAK OBSERVATORY
12.07

POLYMER CHIP SEAL 05/24/2005T

K. Kiter
08/09/2004
06/25/2004

04-44

Designers Comment

05
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386  8.00 RP1B H378401C

STP 386-A(001)
KITT PEAK ROAD

10.5
ROCKFALL CONTAINMENT 05/25/2050
$1,350

T

K. Kiter

100% review comments made

Designers Comment Consultant Design

04/25/2050
06

888  0.00 KN1H H694501C

RAM 888-A

QUIET PAVEMENT PH VII

0

CONSTRUCT QUIET 
PAVEMENT

03/03/2006E

F. Hakari
11/30/2005 05-64

Designers Comment

02/06/2006
06

989 34.52 VW1E H616001C
S 989-A-500

 FIRST AVE TO SR 77
36.07

WIDEN TO 4 LANES 02/22/2005
$5,500

T

D. Segerman
04/26/2004
02/09/2004

03-88

Designers Comment

05

999  0.00 MV1E H517407C
N-900-0-586

VMS STATEWIDE NW ARIZONA PH 5B INSTALL & DESIGN VMS 09/25/2050
$1,090

F

A. Zareh
06/22/2004 04-46

Designers Comment

08/25/2050
05

999  0.00 HE1G H660801C
S 999-A-505

STATEWIDE VMS PH 6 CONSTRUCT VMS SIGNS 03/01/2006
$1,450

E

A. Zareh
09/15/2004 04-61

Designers Comment

04/25/2050
06

999  0.00 IP1H H665001C
RAM 888-A-500

QUIET PAVEMENT PHASE VI
0

CONST QUIET PAVEMNT E

F. Hakari
10/18/2005 05-53

Designers Comment

06

The End
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